
d S 

 

PROJECT MEMORANDUM 
SCE BANDUCCI SUBSTATION PROJECT 
 

To: Jensen Uchida, Project Manager, CPUC 
From: Vida Strong, Aspen Project Manager 
Date: October 31, 2017 
Subject: Monitoring Report #4: September 24 to October 28, 2017 

Introduction 

This report provides a summary of the construction and compliance activities associated with Southern 
California Edison’s (SCE) Banducci Substation Project. 

A summary of the Notices to Proceed (NTPs) for construction is provided below. A summary of 
Temporary Extra Workspace (TEWS) and Minor Project Changes (MPCs) is provided in Table 2. 

CPUC Environmental Monitor (EM): Jenny Slaughter was onsite September 29 and October 24-26, 2017. 

Work Schedule: Construction at the Banducci Substation Site is being conducted Monday-Friday 
between 7:00 am and 7:00 pm, with occasional work on Saturdays. Telecom work is being conducted 
Monday-Thursday 7:00 am to 5:00 pm. 

CPUC NTPs 

Table 1 summarizes the NTPs for the Banducci Substation Project. 

 
Table 1 - NTPs 

(Updated 10/31/17) 

NTP # 
Date 

Requested 
Date 

Issued Phase Description 

NTP #1 11/22/16 01/19/17 Banducci Substation and 
Subtransmission 

Construction of the Banducci Substation and the 
associated 69 kV subtransmission features located 
on Pelliser Road near the town of Tehachapi. 

NTP #2 07/31/17 08/31/17 Telecommunications Telecommunications related components of the 
Banducci Substation (see MPC #1, Table 2). 

NTP #3 02/07/17 03/29/17 12 kV Distribution 
Getaways and a Portion 

of the 
Telecommunication 

Route #1 

Construction of the distribution getaways and a 
portion of Telecommunication Route #1 along 
Pelliser and Highline Roads. 

Construction & Compliance 

Summary of Construction Activity: Please see Exhibit A 

Banducci Substation Construction 

1. Construction activities are being performed by Henkels and McCoy (H&M) and Professional 
Electrical Construction Services, and construction management is being conducted by TRC. 
Construction activities started on July 26, 2017. 

5020 Chesebro Road, Suite 200, Agoura Hills, CA 91301-2285 
Tel. 818-597-3407, Fax 818-597-8001, www.aspeneg.com 

 

Agoura Hills                  San Francisco                  Sacramento                  Inland Empire                 Palm Springs                Phoenix 

5020 Chesebro Road, Suite 200, Agoura Hills, CA 91301-2285 
Tel. 818-597-3407, Fax 818-597-8001, www.aspeneg.com 

 



2 

2. Civil preparation work at the Banducci Substation has been completed. H&M crews conducted cable 
trenching, and ground grid and conduit installation at the substation site. 

3. Two transformers were installed (see Figure 1). 

4. Vertical steel erection for substation components was conducted once foundations were completed 
(see Figure 2). 

5. Professional Electrical crews continued building forms for foundations, set foundations, and 
delivered materials for the perimeter wall and above-ground substation components. 

6. Construction of the perimeter wall was conducted (see Figure 3). 

7. V-ditches were graded for drainage on the south side of the substation. 

8. Erosion control BMPs were inspected and maintained at the Banducci Substation site. 

9. Construction crews are trucking in non-potable water for dust control and compaction from an 
approved hydrant located near Highline Road. 

12 kV Distribution Work 

10. H&M crews conducted trench and vault excavation, vault placement, conduit installation, and 
backfilling activities along Pellisier and Highline Roads (see Figure 4). 

11. Boring operations were completed and casing was filled with slurry. 

66 kV Subtransmission 

12. Foundations for the subtransmission poles were installed inside the substation boundary and pole 
sections were installed. 

Telecommunication Upgrades 

13. H&M crews began work on Routes 1 and 2 of the Telecommunication work on September 27. 

14. Two crews conducted telecom cable installation, one on each route. Overhead cable was installed 
between the Highwind Yard and the Cummings Substation of Route 1 and underground fiber was 
installed on Route 2 between Monolith Substation and S. Curry Street (see Figure 5). 

Environmental Compliance 

1. Paleontological monitoring is taking place on a spot-check basis, consistent with approved plans. To 
date, no paleontological resources have been identified. 

2. Manual street sweeping is taking place as needed along Pellisier Road. 

3. Traffic control is in place during trenching and vault installation along Pellisier and Highline Roads. 

4. Excavations and trenches are covered or wildlife escape ramps are installed after work is completed. 

5. Work was suspended at the substation on October 9 due to high winds. Work on the Telecom routes 
were suspended on October 24 and 25 due to a Red Flag Warning in the area. 

6. One Level B on-compliance incident were reported by SCE during the subject period. H&M crews 
used a disturbed area outside of the approved work limits to set up equipment for vault placement 
along Pellisier Road on October 6. 
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7. Compliance concerns identified by the CPUC EM during the subject period included leaking 
equipment, microtrash, trackout, and uncovered haul trucks (see Figure 6). Once reported to the 
site construction manager, all incidents were resolved in a timely manner. 

 
Temporary Extra Workspaces (TEWS) and Minor Project Changes (MPCs) 

Table 2 summarizes the TEWS and MPCs for the Banducci Substation Project. 

Table 2 
Temporary Extra Workspaces (TEWS) & Minor Project Changes (MPCs) 

(Updated 10/31/17) 

TEWS / 
MPC 

Date 
Requested Date Issued Phase Description 

TEWS #1 07/20/17 07/24/17 Substation Use of a non-potable water source located outside of the 
approved work area. 

MPC #1 07/31/17 08/31/17 Telecom Changes to Telecommunication Routes #1 and #2 (see 
NTP #2, Table 1). 

MPC #2 08/09/17 08/11/17 12 kV Relocation of 12 kV distribution infrastructure to avoid an 
existing, unmarked utility. 

MPC #3 08/21/17 08/25/17 All Use of water source approved under TEWS #1 for more 
than 60 days. 

MPC #4 10/25/17 Under Review Telecom Modify Telecom route at S. Curry and Valley due to City 
road construction moratorium. 

 
 



Exhibit A – Construction Status 

 



5 

PROJECT PHOTOGRAPHS 

 
Figure 1 – Construction crews delivered and installed two transformers to the 

Banducci Substation site. 

 
Figure 2 – Vertical steel infrastructure was erected at the Banducci Substation 

once foundations were completed. 



6 

 
Figure 3 – Block wall installation surrounding the Banducci Substation. 

 
Figure 4 – Conduit installation along Pellisier Road outside of 

the Banducci Substation. 
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Figure 5 – Telecom installation on existing overhead wood poles took place along 

Highline Road near the Cummings Substation. 

 
Figure 6 – Microtrash observed after the work shift had ended at the Banducci 

Substation. 


